Communications Issues
Rich Gerardi

7/5/00



EELVY Communications

*CCAFS Comm
LMA/TBC picked up the effort to complete comm installation
No Major Issues

*VAFB Comm
*HQSC/SCM Letter, Dated 23 June, 2000
*Boeing allowed to install 144 (288) fibers
*Boeing to maintain control of their design

Potential issue with allocation of fibers once turned over to the
Government

*EA in work for permit to dig
«Start 1 Dec, 2000, Finish 1 June, 2001

*RSA Il Issues
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